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Seclion | - Interagency Aqreement (IAG) .
- i - A)

Facility

Remedial Investigation (RI)

The tinal responses to comments on the ecological risk assessment portion of the Rl were submitted to

the regulatory agencies this week for their informal review. On other portions of the Rl report, work is

proceeding on schedule. EG&G direction and review is proceeding on nature and extent portions of the

report.

Modifications to two contracts are underway this week. The protracted discussions with the regulatory
agencies over the contaminant methodology has resulted in portions of work being redone, and other
poriions stalled. EG&G Procurement is working to modify the contract for the environmental evaluation
(EE) work. The Rl report modification was awarded last week. The proposal for the EE modification was
received this week and the technical evaluation is underway.

Feasibility Study/Corrective Measures Study (FS/CMS)

Work on the FS is underway. Technical Memorandum (TM) #10, Preliminary Remediation Goals, is
currently under revision. EG&G is currently reviewing the revised initial screening of technologies and
process options.

QU 1, 881 Hillside Interim Measures/interim Bemedlal Action (IM/IRA) Treatment

Building 891 ,
Effiuent Tank T-207 is currently being filled. T-205 was sampled for Volatile Organic Carbons {VOCs) and

dissolved iron to verify the quality of water for possible discharge. The remainder of T-206 water will
~soon have to be discharged in order to utilize this storage capacity.

Pump P-102 (French Drain sump pump) remains inoperable. in addition, problems relating backing to the
lightning strike in mid-July 1993 remain unsolved. Leak detection alarms that were set off by the lightning,
are indicated at three out of five locations on the influent piping. However, manual checks of the leak
detection system indicate that all locations are dry. Also, the PA system remains inoperable and the
French drain sump pumps (only P-101 working at this time) will not function in the auto position. 1t was
discovered that the counter that times the pump (Pump # P-100) time for the recovery well (CW001) on
the 881 Hillside has been counting abnormally long run times. The computer identified the first instance of
this problem at the same time as the occurrence of the lightning strike. Approximately 330 hours of run
time were counted in April 1993. It was verified on one instance that there was no water pumping during
the latter portion of a counting sequence. However, it is unclear whether the pump was actually pumping
with no water in the well, or whether the signal for the counter to stop counting was not received by the
logic controlier. Investigations will be made next week to identify the problem. Currently, the well level
is being monitored, and the pump will be run in the manual mode, i needed.

The Second Quarterly report for 1993 was submitted to RFO on July 30, 1993.

Approximately 25,000 gallons of additional water {reflected in "Total treated to date” number in this
\geek's highlights) was treated during the week of July 19, 1993, that was not counted in that week's
ighlights.

The automatic nitrogen fill system for the gamma analyzer was installed and is now operational.

Total Treated Ground Water for QU 1
Treated ground water this week: 29,000 galions
Total treated to date: 1,524,000 gallons

OU 2 - 903 Pad, Mound, East Trenches Area
Remedial Assessment

Demobilization of the tield program is continuing along with slug testing for the remaining wells.
Development of the B-series well is continuing.

ADMIN RECORD



A meeting was held August 6, 1993, to discuss posting requirements for the americium zone.

Subsurface IM/IRA
Shop operational testing of the Mobil Soil Vapor Extraction Unit (MSVEU) has started. The MSVEU
was accepted by RFP on August 3, 1933.

The Health and Safety Plan (HSP) has been developed and reviewed. The plan was finalized on August
5, 1993. Field permits were acquired with the exception ot the excavation permit, which is expected on
August 5, 1983.

A draft of the IM/IRA Implementation and Operation Plan for the Soil Vapor Extraction Pilot Test has
been reviewed by EG&G and comments are being incorporated prior to review.

The draft Project Management Plan (PMP) has been developed and is undergoing EG&G review.
Efforts continue to subcontract the detailed portion of the Soil Vapor Survey (SVS).
Surface Water IM/IRA

There will be no action on finalizing the Draft OU 2 Surface Water IM/IRAP Treatability Study Report until
comments are received from the regulatory agencies.

Surface Water Interim Measure/interim Remedial Action Plan (IM/IRA
Two 55-gallon drums of sludge from the Field Treatability Unit (FTU) were packaged this week

Flows are decreasing due to warmer weather. A rigorous preventive maintenance program has been
implemented to assure proper maintenance, calibration, and performance of all equipment. The Rads
Removal System has been repainted as part of the preventative maintenance program.

Standard Operating Procedures (SOPs) are being incorporated into daily operations. Currently, achvmes
are referred to in the Operations and Maintenance (O&M) Manuals. -

The Quarterly Operations Report for the OU-2 FTU was submitted on August 2, 1993.

Waste minimization is a crucial issue for the RFO. The current QU 2 FTU subcontractor for operations and
maintenance has proposed simple changes to the FTU that would reduce the amount of sludge by 40 to
50 percent. This would eliminate roughly 80 to 20 55-gallon mixed waste drums per year from the FTU.
The proposed changes would reduce the amount of calcium hydroxide {Lime) by 50 percent (lime
currently accounts for 88 percent of the sludge volume), thus significantly reducing sludge generation. in
order to keep the pH in the tank that the lime is injected into within specifications, small amounts of caustic
would be injected through a metering pump. It is estimated that the costs for implementing this change
would be less than $1,000 and take less than one week (including testing) to implement. This method is
currently used in several other systems similar to the one.located at OU 2. RFO will be presented with
this proposal.

A request is being made to reduce sampling at the OU 2 FTU. Since most of this sampling was
performed in the past to provide data for the OU 2 Treatability Study Report {(draft submitted on July
13, 1993), there is no need to continue the intense and costly sampling. Sampling can be curtailed to a
bare minimum, while stili mainiaining control over the system performance and remaining in compliance
with the Interim Remedial Action Plan (IRAP) for the OU 2 FTU.

Since the weekly sample taken at the effluent of the lead Granular Activated Carbon (GAC) unit is used
to monitor the performance of the GAC, monitoring is still required at this location. Onsite gas-
chromatograph equipment will be substituted for the costly offsite samples that are currently being taken.
This will eliminate 52 VOC samples per year.

Total Treated Surface Water for QU 2
Tasks treated surface water this week: 95,470 gallons
Total treated water o date: 17,137,130 galions




QU 3 - Offsite Areas

The Area of Concern (AOC) document has been revised based on comments from the regulatory

agency. This AOC document was delivered to the regulatory agencies on July 30, 1993. Approval is

gxpemed following the second submittal of this document. No specific schedule is attached to this
ocuments.

QU 4 - Solar Evaporation Ponds
Vadose zone monitoring continues as required in TM #1 in the form of neutron probe analysis, lysimeter
sampling, and water level measurements.

The preparation of TM #6, Contaminants of Concern, continues.

Data evaluation and report writing continues for the OU 4 Phase | RFI/RI program. Approximately 95
percent of the data is in for all analytes except metals. Approximately 55 percent of the data is in for the
metals.

The Seismic Refraction Survey Report was submitted on July 21, 1993. EG&G reviewed and
commented on the report and the report is being finalized.

The draft horizontal drilling TM was submitted for review and comment on July 30, 1993.
~ The proposal for the IM/IRA was submitted on July 25, 1993.

EG&G continues to develop a draft "Streamline” IM/IRA schedule in support of the dispute resolution
on the OU 4 Phase | RFI/R! Reports.

QU 5 - Woman Creek '
The aquifer testing is in progress, and should be completed by August 10, 1993. This is the last of the
scheduled field work for the OU § Phase | RFI/RI Report. | ) :

Draft TM #12, Exposure Scenarios, is slill at the regulatory agencies for review. They received copies of‘
the TM on July 7, 1993. The regulatory agencies have said that the review of the TM would be completed
by August 12, 1933.

RFO is scheduled to review the Draft TM #13, Modeling, on August 5, 1993.

QU 6 - Walnut Creek

RFO comments on TM # 3, Modeling Surface and Ground Water, have been incorporated into the Draft
Final for review by the regulatory agencies. The TM was delivered to the regulatory agencies on July
28,1993. Comments from the regulatory agencies on TM #3 are due September 6,1993. Comments
from the regulatory agencies are overdue on TM #2, Exposure Scenarios; comments were due by July
28, 1993. RFO was informed by EPA that comments would be late.

Work continues on database tables to sort data by individual hazardous substance sites (IHSSs) and
contaminants.

OU_7 - Present Landfill

Further work on the OU 7 RFI/RI Report is being impacted due to the lack of resolution on techniques
for comparisons of site data to background concentrations. Initial guidance is to implement the recently
approved OU 7 process fiowchart for background comparisons.

QU 8 - 700 Area
The revised HSP for implementation of nonintrusive field work for the Industrial Area/Operable Units (1A/
OUs) 8, 9, 10, 12, 13, 14 will be received by RFO after all EG&G revisions have been incorporated into
the final draft HSP.

EG&G held a kick-off meeting with the implementing subcontractor for the field work in the 1A on
August 4,1993.



OU 9 - Original Process Waste Lines (OPWL)

Site walk portions of data compilation began, which includes visiting each tank site to prepare a sketch
map and indicate specific locations to take soil samples, residue samples, etc. Tanks in 100 Area, north of
771, and east of 774 were visited. This data compilation will form the basis for TM #1, Field Sampling
Plan, Part 1 Tanks. Within TM #1, Part 1 for each tank site, the following will be covered: Work Plan, Work
Plan Appendices, IAG Table 5, Historical Release Report, Site Walk Results, and will conclude with what
will be proposed at this site, what samples will be collect where, and what analytes will be run.

QU 10 - Other Qutside Closures

Evaluation of the High Purity Germanium (HPGe) spectra for OU 10 continues. It is anticipated that all of
the data acquired to date will be completely analyzed by the middle of August 1993. This will provide the
technical direction for additional HPGe surveys, if needed. All HPGe surveys have been completed
outside the Protected Area (PA). HPGe surveys for all PA IHSSs for OU 10 will be completed during
August 1993.

The final contract award for the 1A OU field work has not yet occurred. It is anticipated that the final award
will occur August 13, 1993. Work on implementing of the OU 10 field activities has begun. Actual
sampling, however, won1 occur until the final contract award.

Waste Removal Status for IHSSs _170/174 and 176

RFO received a detailed estimate of the total hours required for removal of storage items in IHSSs
within OU 10 on August 2, 1993. No consideration was given for removing materials during the remainder
of FY33, due to delays in implementing the 1A subcontract and limited funding. All remaining materials will
be removed during FYS4. Field aclivities are being scheduled around waste removal activities.

- W r '
The streamlining proposal is under development for QU 11. As it now stands, it appears that some
degree of vadose zone monitoring would be beneficial to support the investigation. Other techniques
being scoped out include some degree of soil borings, surficial soil sampling, and ground water
sampling. Exact numbers are yet 1o be determined. A draft will be completed by early next week.

The procurement package for implementation of the A EE was submitted to Procurement on July 21,
1993. One EE will be conducted for the entire 1A, but it will support the information required in the Phase
| RFI/RI Work Plans for OUs 4, 8, 9, 10, 12, 13, and 14. The implementation will be conducted by using
the OU 9 EE TM. The sole source justification for the EE was returned by Procurement on July 30, 1993,
because the justification was not strong enough and had to be rewritten. The Justification for Non-
Competitive Procurement (JNCP) was rewritten and resubmitted to Procurement on August 3, 1993.

An extension letter request was drafted in order to extend the draft and final RFIRI Report dates. The
extension is requested due to the delays in procurement of the field work subcontract and the linkage of
IHSSS cleanup to decontamination and decommissioning (D&D)/Transition. :

A Kickott meeting was held on August 4, 1933, for the nonintrusive field work activities subcontract. The
agenda included identification of personnel and training requirements, status of the Standard Operating
Procedures (SOPs) being developed, and equipment needed and available from EG&G.

13 - 100 Ar
Comments from CDH were received on Draft SOPs for tank and pipeline inspections and asphalt and
concrete sampling. Formal comments from the regulatory agencies are due to RFO by August 13, 1993.

RFO received the final revision of the OU 13 Final Phase | Work Plan on July 26, 1393. The approval of
the OU 13 Work Plan promised at the June 15, 1993, meeting with the regulatory agencies and RFO has
not been received.

A memorandum was signed that authorizes up 1o 80 hours of funding from the QU 13 Work Package to
complete, revise, and finalize the laboratory HPGe procedures.

HPGe activities in OU 13 are underway. A memorandum to area management and security alerting them
to these activities was sent August 2, 1993. Some temporary movement of materials in IHSSS 134 may
be required. Plant support services are coordinating material movement.




QU_14 - Radloactive Sites

The activities for FY94 continue 10 be entered into a software scheduling program, along with the logic
ties, to facilitate the integration of activities with the other integrated OUs 8, 8, 10, 12 and 13. This
exercise will lead to development of the scope and schedule for activities beginning in FYS5 and
beyond.

OU 15 - Inside Buliding Closures

The integrated Work Control Packages (IWCPs) for OU 15 fieldwork within Buildings 831, 865, 883, and
447 have been approved. Removable radiological surveys (i.e., smear sampling) within IHSSs 178, 211,
and 217 have been completed within Building 881. Floor/equipment hot water rinsate sampiing within
Building 881 has been initiated and is expected to be completed next week. Lockout/Tagout of the
chemical hood IHSSS 217 was completed prior to rinsate sampling of the hood.

Outstanding Quality Assurance and Operational Readiness Review items were completed as scheduled
on August 3, 1993. Outstanding items included approval of Document Change Notices (DCN's) for the
OU 15 Phase | RFI/RI Work Plan to clarify which SOPs will be utilized for fieldwork inside buildings versus
fieldwork outside of buildings.

Delays to OU 15 fieldwork are anticipated due to the lack of available EG&G resources or EG&G
prioritization of resources necessary to implement the OU 15 Work Plan. Instead of the same EG&G
Radiological Protection Technicians (RPTs) being assigned each day to perform OU 15 work, new RPTs
are being assigned each day to OU 15. Using new RPTs each day results in the loss of approximately
0.5 days each work day in order to meet SOPs requirements and train new RPTs (i.e., daily Pre-Evolution
Brieﬁlngs, and Site Specific Health and Safety Plan training). EG&G upper management is aware of this
problem.

QU 16 - Low Priority Sites

The proposed release date of July 6, 1993, of the OU 16 Proposed Plar/Draft RCRA Permit
Modification will be rescheduled to allow further review time for RFO, DOE Headquarters (HQ), EG&G.
The EPA project manager continues to incorporate comments being provided from within that agency.

Integrated Operable Units - QUs 8, 9, 10, 12, 13 and 14
Site tours were held for OU 8 on August 2, 1893.

Based on the second subcontract negotiations meeting for the 1A OU contract on July &, 1993, a revised
cost evaluation is being performed by EG&G Procurement. The letter subcontract initiated on May 13,
1993, was expanded on July 13, 1983, to allow the subcontractor to begin work on all tasks for the 1A
OUs. Official contract award will follow completion of the cost evaluation and is anticipated by August 12,
1983,

OU schedules will be integrated for the 1A OUs for FY84. Each IA QU schedule for FY24 wilt be linked
together through the work package system.

HPGE surveys for OU 12 were completed on July 27, 1993. The HPGe unit will begin work on OU 13
next week.

The cost estimate for removal of materials covering all the 1A OU IHSSs was submitted by EG&G Plant
Services Support. An estimated $1.2 millon will be necessary to remove materials to suppon
environmental investigation of the |IA QUs.

Industrial Area (lA) Interim Measures/interlm Remedial Action Plan (IM/IRAP)

A Statement of Work (SOW) is being written to address the new scope and schedule for the 1A IM/IRA.
This scope and schedule has received verbal approval from the regulatory agencies. Written approval is
expected later this week. The SOW is to be completed and submitted for review by the end of the
week. Work package revision is also continuing and should be completed this week.

Sitewide Activities

Sitewide Work Packages

This is the work package that supports the Sitewide Treatability Studies. The budget for this work
package for FY33 has been increased. The added funds are to provide contract support for the risk
assessment and analysis activities for the OUs.




The first draft of the FY94 work package was completed and submitied 1o the review process on June 18,
1993. The package has completed reviews at the group level, preliminary RFO level, EG&G AGM
level, and plant level without major comment.

Annual Report

The Sitewide Treatability Studies annual report is an IAG milestone. The annual report includes a
summary of the status of each of the sitewide projects, a literature review of new and emerging
technologies, and a summary of other relevant environmental projects at RFP. The final report {FY92)
was delivered to the regulatory agencies on March 8, 1993.

The technical review of the three contractor proposals for the preparation of the Annual Report was
completed on July 29, 1993. The result of the technical review was that all three proposals were found to
be inadequate. The problem with each of the proposals was that the proposal focused only on one of
the technical requirements in the SOW, the technology review requirement, and did not address any of
the other requirements for the annual report. A meeting was held among EG&G EE&T and EG&G
Procurement to discuss the technical review evaluation and what to do to correct the problem. It was
decided to put the proposal out for rebid and to add another area from the MTS list as potential
proposers. The new proposals are due back on August 16, 1993, reviews should be completed by
August 25, 1993, leaving sufficient time for the contract to be awarded before the October 1, 1993
beginning date.

Pu_in Solls - Physical Separation (TRU/Clean)

The TRU/Clean process (physical separation) was identified in the Final Sitewide Treatability Plan for
further test work and evaluation to determine how effectively it might remove plutonium contamination
from Rocky Flats’ soils. Initially, this test work was planned to be a part of the Plutonium in Soils
integrated Demonstration (iD), but the ID was put on hold. Therefore, RFP has contracted with Lockheed
Environmental Systems and Technologies Company to conduct testing of the TRU/Clean process with
Rocky Flats’ soils.

Phase |l testing is continuing and should be completed by August 13, 1993, along with a preliminary
report. Discussion with the Los Alamos Technology Office (LATO) was started, and a soil sample was
sent from the Lockheed test material to LATO for additional testing. Time and costs were saved by not
collecting and shipping a new soil sample. The additional tests that have been proposed to be carried
out at LANL are magnetic separation and bio-reduction of the plutonium.

The Plutonium in Soils ID is planning to do some test work in the laboratory located in Reno, Nevada.
On August 3, 1983, a discussion among EG&G and a Pu in Soils 1D representative was held concerning
the soil sample that the test work will require. Apparently, the test work will require about 4,000 pounds
of material. During the discussion, the Pu in Soils ID representative was not abie to address the
following concerns: 1) QA requirements for the test work. 2) Plans for residual handling and disposal. 3)
Desired Pu activity in the soil for the test work. In addition, there was no indication of the current testing
schedule or how the resutts of the test work will be reported.

Lockheed Plasma Melter

Lockheed Environmental has asked EG&G Rocky Flats to participate in a plasma melter demonstration
project along with EG&G Idaho. The purpose of the project is to investigate the performance of plasma
melting technology for the destruction of hazardous organic compounds in soils and to determine the
characteristics of the vitreous waste form produced by the process. EG&G Rocky Flats will contribute
plutonium contaminated soil for bench scale testing.

The Pu-solubility in TEA testing was performed at Lockheed Environmental as scheduled in mid-July 1993.

Lockheed has experienced public relations problems that may prevent it from performing the plasma
melter testing at the Las Vegas facility. If the lesting at Lockheed cannct be performed, that phase of
testing will be transferred to the Argonne Laboratories in Idaho. Lockheed is waiting for a decision on
this subject from the State of Nevada risk assessment before it can proceed. This decision was
expected on August 2, 1893, but has yet to be received. Whatever the outcome, the plasma melter
testing has been delayed until November 1993.

An EG&G representative will be visiting the plasma metlter facility operated by ReTech, in Ukiah,
California, on August 9 through 14, 1993.



QOther Activities

Five- - e
The ER FYP baseline revisions are continuing to incorporate current budget/schedule changes. RFO
received a draft of the EM-40 baseline in June 1993, and a second draft incorporating all approved
change controls was received in July 1993,

s
Development of the Environmental Restoration Configuration Management Plan (CMP) is in progress. A
flow chart of the configuration change control process has been drafted. An annotated outline of the CMP
has been developed and a review of the requirements continues.

Development of the Environmental Restoration Project Control System Description (PCSD) is in
progress. An annotated outline has been developed for the PCSD and issued to EG&G. A draft of the
guideline for the development of the work breakdown structure (WBS) has been issued for EG&G
review. A draft of the guideline for the preparation of organizational roles and responsibilities has also
been issued to EG&G for review. The draft guideline tfor project baseline development is in progress
and will be issued for EG&G review next month.

integrated Planning Process ]
The Integrated Planning Team (IPT) met to discuss and agreed upon a definition for the Integrated
Planning Process (IPP), which has been evolving since the project began in March 1933.

A subgroup of the IPT met to discuss and finalize the content and format of the FYS3 interim integrated
Roadmap, which is due to DOE-HQ on September 30, 1993.

Environmental Quality Support (EQS)
The RFO Quality Assurance Requirements Description {QARD) was submitted to EG&G EQS for

review with a response due to RFO on August 12, 1993. The draft QARD defines the systems and
philosophy needed to implement a quality program for Environmental Restoration Management (ERM).

DQE Headguarters (HQ) Review : 8
DOE HQ review of work packages was accompiished on August 2, 1993.

Main Decontamination Facllity (MDF) S :
A walkdown of the decontamination operation inventory was conducted by Procurement. The inventory
control was found to be more complete than the previous inspection held.

The MDF is RCRA inspected daily. Environmental and radiological readings were at background levels.

The MDF was inspected and pictures were taken by RFO on July 28, 1993, during the decontamination of
a drilling rig. The purpose of this visit was to observe the operation and to observe compliance with
OSHA regulations.

IDM__Management

RCRA Unit 18.03 has 42 OU 1,124 OU 2, 4 Well Abandonment and Replacement Program (WARP), 214
OU 5-0U 6,92 OU 7, 167 Decontamination Pad, 294 OU 2 BR (Bedrock), and 2 Ebasco Underground
Storage Tank (EB-UST) drums for a total of 939 drums stored in it. Forty-four of the 553 that were Real -
Time Radiographied (RTRd) have detectable water. RCRA Unit 18.04 has 44 OU 2 BR, 32 QU 5, and
32 Jacobs Engineering (JE) WARP drums for a total of 108 drums stored in it. One hundred sixteen
drums from RCRA Unit 18.03 (with no exceedances), the Facility Operations Yard, and the soil are being
readied to be disposed of in the landfill. Two hundred sixteen drums with potential exceedances from
the OU 1, OU 2, and Sitewide drilling programs have been marked and are being monitored by EG&G
Radiation Protection Technicians (RPT) and are being painted by EG&G painters in preparation to be
shipped to RCRA Unit 18.03. One hundred eighty drums from OU 2-BR are presently being stored at
RCRA Unit 1840 and are being readied to be shipped to RCRA Unit 18.03 or RCRA Unit 18.04. Six
Hundred sixty-eight drums in the field with no exceedances are being marked with yellow tape and
monitored by RPTs in preparation of removal from the field and disposal in the landfill. For the
Treatability Study, 5-gallon drums were shipped to Los Alamos National Laboratory (LANL) on August 2,
1993.




There are 1,833, 55-gallon drums and 1,696, 30-gallon drums for a total of 3,529 environmental gray drums.
Weekly RCRA inspections were completed. Monthly and weekly drum inspections were completed for
the month of July 1993 and have been started for the month of August 1993. -

Section Ul - Solar Ponds Remediation Project (SPRP)

Requlatory

RFO has requested that EG&G prepare an annual report on the status of mitigation measures included
in National Environmental Policy Act (NEPA) documents, and EG&G is beginning to draft the report for
FY93. Of the 66 individual mitigation commitments included in the Solar Ponds Environmental Assessment
for preclosure activities, 27 remained open in FY33. Nineteen of these open commitments were
expected to be closed based on the completion of start-up activities. The remaining group of eight
commitments are related to management of the empty impoundments and will be addressed with other
closure issues. Current plans for completion will be documented in the annual report.

A failure occurred on July 20, 1993, in the pipeline from the Modular Tanks to Building 910. The RCRA
Contingency Plan Implementation Report and Back-up Data Report were completed on time and
submitted to RFO. No noncompliant situation is outstanding as a result of the occurrence, and the facility
is expected to be in compliance when returned to operation. The return to operation is tentatively
scheduled for mid-August 1993.

Pondsjudge Status and lssues

Work continued on the study of accelerated pond closure. Conceptual desigh of the pumping and
storage of sludge in containers on the 750 Pad has begun. Matenals compatibility studies were
completed with the conclusion that B-Pond sludge cannot be stored in unlined steel containers. Vertical
poly tanks were chosen as the new design basis container. The poly tanks will have double containment
(a tank within a tank) and leak detection in the annular space between the tanks. These tanks are available
in various heights that could be tailored to meet the ditterent amounts of head space available across the
cross section of the storage tents. i

Water Management status and issues
T - ‘ This ‘Week Total

{since 4/1)
Pond water to Bldg. 374 : (gal) 0 1,405,000
Modular tank water to Bldg. 374: (gal) 0 331,000
Modular tank water to Bldg. 910: (gal) 0 60,000
Pond water & sludge voiume: (gal, Approx) 1,273,000 XXX
Interceptor Trench Flow: (gal) ‘ 15,750 XXX
Available Modular Tank Volume: (gal) 572,500 {826,500 max)

Ponds 207 A and 207 B center empty & dry

The Building 374 evaporators are down again due to sludge in the tubes. This is a continuing problem
and may require the cleaning of the 231 B tank as part of the final solution. No pond water was pumped
to Building 374 this week and none is scheduled for next week.

The Building 810 evaporators are not being operated due to the ruptured feed line and adequate
storage capacity. The repair of this line is underway. The break in the primary line was at a weld
approximately half way between pump houses 308 B and 308 A. As a part of this activity, all alarm
systems will be repaired and tested before the line is placed in service again. Scheduled completion for
this work is August 17, 1993. :

The 207 B North pond was empty of sludge on July 30, 1993. Water from 207 B South is being pumped
to the North pond so that a more accurate assessment of the total sludge volume may be made. When
this assessment is complete, the water will be pumped back to the South pond and the North pond will
be rinsed for the final time. This should be completed and the pond turned over to Rocky Flat's
Radiological Operations Department for surveying no later than August 20, 1993.

The laboratory has begun sampling and analysis in support of Building 910 operations. The SPP will
prepare a final revision of the sampling and analysis program document based on the experience gained




by the laboratories’ staff in the initial sampling event, and Waste Operations will manage routine
implementation of the sampling with the laboratories. EG&G plans to store all this analytical data to
demonstrate compliance with the Building 310 IM/IRA in the Rocky Flats Environmental Database (RFED)
per plant procedure for future use.

]
Pond W
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r_Management IM/IRA

RFO received the quarterly Project Status Report for the Pond Water Management IM/IRA decision
document on July 30, 1993.

The IM/IRA narrative and numeric water quality criteria, the listing of potential IM/IRA options, and the
screen that will be used to filter and select the options have been reviewed and finalized.

r
The Integrated

- S
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Planning Team (IPT) met to discuss and agreed upon a definition for the Integrated
Planning Process (IPP), which has been evolving since the project began in March 1933.

A subgroup of the IPT met to discuss and finalize the content and format of the FY93 Interim Integrated
Roadmap, which is due to DOE-HQ on September 30, 1993.

Section V - Future

mmun

S

The ER Community Relations Plan is scheduled to be updated sometime in December 1993. A
questionnaire is being developed to send to 35 citizens who will compose a focus group to help revise

the plan.
Upcoming Events

August 17, 1993

August 18, 1993
August 21, 1993

August 24, 1993

August 28, 1993

ANNDO @MN-&NNE

location TBD.

(Tentative) Public Open House for Programmatic Environmental impact
Statement (PEIS) for Reconfiguration of the Weapons Complex, time and - ~

(Tentative) Public Scoping Meeting to prepare PEIS for Reconfiguration of the
Weapons Complex, at 9:00 a.m. to 9:30 a.m., location TBD.

ComRad Environmental Monitoring Station Open House, Northglenn, 11:00 a.m. -
3:00 p.m., Northglenn Recreation Center, Northglenn, CO.

Environmental Surveillance Exchange of Information Meeting, 1:30 p.m.,

grgomﬁeld City Council Chamber, No. 6 Garden Office Center, Broomtield,

ComRad Environmental Monitoring Station Open House, Westminster, 11:00

a.m. - 3:00 p.m., Country Side Recreation Center, Westminster, CO>

IAG MILESTONES THROUGH FISCAL YEAR 1994

il ipti
Submit Draft Phase || RFI/RI Report
Submit Draft Treatability Test Report
Submit Draft Phase | RFI/RI Report
Submit Subsurface Test Plan Site #2
Submit Final Treatability Test Report
Submit Draft Phase | RFI/RI Report

Submit Draft Phase | RFI/RI Report
Submit Final Phase | RFI/RI Report
Submit Draft Phase | RFI/R! Report
Submit Final Phase | RFI/RI Report

12 Mar 93
18 May 83
21 May 93
24 June 93
13 Jul 93
16 Jul 93

4 Aug 93
9 Aug 93
12 Oct 93
18 Oct 93

Status

Delinquent

extended to 13 Jul 83
extended to 14 Sep 93
Complete

extended to 8 Sep 93
extension request
submitted

9xtension requested

»

extended to 14 Feb 94




2 Submit Draft CMS/FS Repornt 4 Nov 93 *

1 Submit Final Phase lif RFI/RI Report 04 Jan 83 extended to 15 Nov 83

5 Submit Draft Phase | RFI/RI Report 30 Nov 83 *

3 Submit Final Phase | RFI/RI Report 13 Dec 83 extension request
submitted

1 Submit Draft Proposed Plan 27 Sep 93 extension request
submitted

1 Submit Final Proposed Plan 4 Jan 94 extension request
submitted

6 Submit Final Phase | RFI/RI Report 7 Jan %4 extension requested

1 Submit Draft CMS/FS Report 03 Mar 94 extended to 11 Feb 94

8 Submit Draft Phase | RFI/Rl Report 14 Feb 94 :

7 Submit Final Phase | RFI/RI Report 16 Mar 94 *

9 Submit Final Phase | RFI/RI Report 11 Apr 94

4 Submit Draft Phase | Proposed IM/IRA 14 Apr 94 *

Decision Document

12 Submit Draft Phase | RFI/Rl Report 20 Apr 94 *

4 Submit Draft Phase Il Work Plan 22 Apr 94 *

5 Submit Final Phase | RFI/RI Report 3 May 94 :

1 Submit Draft Responsiveness Summary 6 May 94 *

2 Submit Final CMS/FS Report 10 May 954 *

2 Submit Draft Proposed Plan 10 May 94

8 Submit Final Phase | RFI/RI Repornt 12 Jul 94 ¢

15 Submit Draft Phase | RFI/RI Report 1 Aug 94 on schedule

1 Submit Final CMS/FS Report 3 Aug 94 *

1 Submit Final Responsiveness Summary 3 Aug 94 *

1 Submit Draft CAD/ROD 3 Aug 94 *

13 Submit Draft Phase | RFI/RI Report 8 Aug 94 *

2 Submit Final Proposed Plan 9 Aug 94 *

10 Submit Draft Phase | RFY/RI Report 25 Aug 94 ’

9 Submit Final Phase | RFI/R! Report 6 Sep 94 *

4 - Submit Draft Phase | Proposed IM/IRA - 14 Apr 84 *

Decision Document

7 Submit Draft Phase || RFI/RI Work Plan 13 Sep 94 *

12 Submit Final Phase | RFI/R! Report 15 Sep 94 *

4 Submit Final Phase I} RFI/RI Work Plan 19 Sep 94 :

11 Submit Draft Phase | RFI/R! Report 20 Sep 94 *

*Behind original IAG schedule; extension required.
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